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Identifier Title Issue Date
Policies, Charter

ASG-POL-1 Policy, Process, and Procedure Development 09/09/99
ASG-POL-2 Requirements Management 10/01/99
SPG-01 Charter and Operations of the P/TAS Software Process Group (SPG) 06/16/99
Configuration Management Procedures

P-CM-010 Configuration Management 05/12/00
P-CM-030 Baseline Audits 05/12/00
P-CM-050 Holding Software Configuration Control Boards 12/01/00
General Purpose Procedures

P-GP-020 Holding Architecture Oversight Group Meetings 01/09/01
P-GP-030 Project Status Meetings 01/09/01
P-GP-035 Formal Management Reviews (FMRS) 01/09/01
P-GP-040 Document Review for Deliverables 10/20/00
P-GP-045 Scheduled Peer Review 01/09/01
P-GP-047 One-on-One Peer Review 01/09/01
Product Engineering Procedures

P-PE-013 Define The Approach (Develop Products) 01/09/01
P-PE-020 Designing the Software Architecture 01/09/01
P-PE-030 Project Initiation 01/09/01
P-PE-040 Performing Baseline Requirements Analysis 01/09/01
P-PE-042 Performing Requirements Management 12/01/00
P-PE-044 Proposing Modifications to the ATIA Requirements Database 12/01/00
P-PE-050 Develop Products 05/05/00
P-PE-150 Identify Risks 01/09/01
P-PE-160 Estimating Required Quantities 01/09/01
P-PE-170 Estimating Size 01/09/01
P-PE-175 Estimating Effort 01/09/01
P-PE-180 Estimating Schedule 01/09/01
P-PE-185 Staffing Profile 01/09/01
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P-PE-190 Labor Grades 01/09/01
P-PE-200 Estimating Critical Resources 01/09/01
P-PE-210 Data Model Change Submission Process 06/21/01
P-PE-220 System Interface Agreement (SIA) Process 08/06/01
Process Improvement Procedures

P-PI1-020 Project Metrics Data Analysis 01/09/01
Project Management Procedures

P-PM-025 RFQ Response Generation (Small Delivery/Task Orders) 01/09/01
P-PM-030 Conducting Planning Meeting (Task Proposal Kickoff) 05/05/00
P-PM-090 Obtain Resources 01/09/01
P-PM-100 Subcontract Management pending
P-PM-110 Project Kickoff 05/05/00
P-PM-130 Review and Approve Plans 05/05/00
P-PM-150 Monitor and Control 05/05/00
P-PM-170 Review and Assess Progress 05/05/00
P-PM-180 Review Status and Approve Products 05/05/00
Quality Assurance Procedures

P-QA-020 Project Quality Assurance 05/05/00
P-QA-070 Quality Assurance Audits 5/05/00
P-QA-080 Client Assessments 5/05/00
P-QA-090 Corrective Action 5/05/00
Training Procedures

P-TR-010 Conducting a Course 5/05/00
P-TR-020 Evaluating a Course 5/05/00
P-TR-030 Waiver, Equivalence or Deferral Request 5/05/00
P-TR-060 Planning Training 5/05/00
P-TR-070 Taking a CBT Course 5/05/00
Part 3

Standards

Identifier Title Issue Date
Configuration Management Standards

S-CM-010 Modifications Requests (MR) 05/05/00
S-CM-030 Configuration Management Plan (CMP) 05/05/00
S-CM-050 Change Notice 05/05/00
S-CM-070 Build Directive 05/05/00
General Purpose Standards

S-GP-010 Document Cover Sheet 10/20/00
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S-GP-120 Document Review Form 12/01/00
S-GP-125 Document Review Checklist 08/11/00
S-GP-130 Meeting Attendance Record 12/01/00
S-GP-131 P/TAS Meeting Agenda (Generic) 12/01/00
S-GP-133 Review Meeting Agenda 05/05/00
S-GP-135 Action Item Entry Form 05/05/00
S-GP-255 Document Numbering 11/17/00
Product Engineering Standards

S-PE-010 Project Management Plan (PMP) 03/20/00
S-PE-015 Program Execution Plan (PP) 05/05/00
S-PE-020 Software Development Plan (SDP) 08/11/00
S-PE-030 Software Development Standards Description 10/20/00
S-PE-151 Risks Checklist — General 05/05/00
S-PE-152 Risks Checklist — Software 05/05/00
S-PE-170 Risk Worksheet 05/05/00
S-PE-187 Requirements Specifications 05/05/00
S-PE-190 Requirements Traceability Matrix 05/05/00
S-PE-260 Estimating Checklist 05/05/00
S-PE-270 Critical Computer Resources Worksheet 05/05/00
S-PE-272 Critical Computer Resources Tracking Form 05/05/00
S-PE-275 Unit Development Folder 05/05/00
S-PE-300 Cost Summary Sheet 05/05/00
Project Management Standards

S-PM-010 Statement of Work (SOW) 05/05/00
S-PM-070 Roles and Responsibilities Form 05/05/00
S-PM-110 Project Orientation Checklist 05/05/00
S-PM-150 Project Life Cycle Worksheet 05/05/00
S-PM-190 Project Size Estimates Worksheet 08/07/00
S-PM-275 Status Report 05/05/00
S-PM-280 Customer Status Report/Project Status Report 05/05/00
Quality Assurance Standards

S-QA-030 Quality Assurance Plan (QAP) 05/05/00
S-QA-040 Corrective Action Request (CAR) 05/05/00
S-QA-050 Client Assessment 05/05/00
S-QA-110 Audit Report 05/05/00
S-QA-120 Quality Assurance Audit Schedule 05/05/00
S-QA-130 Client Assessment Report 05/05/00
S-QA-140 Quarterly Report Quality Assurance 05/05/00
S-QA-150 Process Audit Checklists 05/05/00
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S-QA-160 QA Product Audit Report 05/05/00
S-QA-170 QA Task Estimating Sheet 05/05/00
Training Standards

S-TR-010 Attendance Sheet 05/05/00
S-TR-020 Course Preparation Checklist 05/05/00
S-TR-030 Waiver, Equivalence or Deferral Form 05/05/00
S-TR-040 Course Authorization Form 05/05/00
S-TR-050 Course Critique Form 05/05/00
S-TR-070 CBT Request Form 05/05/00
Appendices

Appendix A Acronyms version 2.2 10/09/98
Appendix G Glossary version 1.0 02/28/00
Appendix K CBA IPI Document Reference Sheet v.1.1 -
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